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Memorandum

To:  Westfield Board of Public Works & Safety
Date: September 30, 2015

Re:  Public Works Project Report

Memo to Board Members

Dear Board Members, I would like to take this opportunity to update you
regarding the current status of our Public Works Departments.

Westfield Public Works Executive Summary Progress Report

Street Maintenance
Sidewalk repair and maintenance has continued throughout the month of
September. We have also been working on street shoulder grading and
placement as well as Right of Way tree removal. Crew have begun prepping
equipment for the winter season.

Park Maintenance
The splash park at Quaker was closed and winterized. Several dead trees were
removed from Asa Bales.

Notable changes since 8/26/15

1. 2015 Resurfacing and Maintenance Improvement Project (MIP)
Fall Resurfacing came in under bid and was awarded to FE Harding. The Notice
to Proceed will be issued in the coming weeks and the contractor will have 30
days to complete the project.

2. 161* and Oakridge RAB
The intersection in currently closed and in under construction. The 60
day project is on schedule and completion is anticipated in early
November.




3. Tomlinson and 191* Roundabout
Heavy construction is complete and the intersection is open to traffic.
The contractor is currently completing punch list items.

4. Grand Park Blvd Extension
Heavy construction is complete and the intersection is open to traffic.
The contractor is currently completing punch list items.

5. Monon Phase 4
This is also known as the Bridge over the Anna Kendell. The bridge
was set last week and path construction continues. This new section of
the Monon is expected to finish and open in late October which will
complete the Monon from 146™ to SR 32.

6. Monon Phase 6
This is the section of the Monon Trail that extends north from 181st to
the Monon Trails Elementary School. Construction has started, with tree
clearing, grading, and drainage.

7. Wheeler Road Improvement

This is a road improvement project that a 4° widening, resurface, and
reconstruction of the 181 and Wheeler intersection. The project has been
awarded and will start in the coming weeks.

Other Notable Projects

City Project Manager: Gary Pence

1. 161* and Oakridge RAB

This project is to build a new 2 lane Roundabout in place of the
current 4-way stop intersection. This project will be let on Feb 4"
through INDOT. Demolition and utilities relocations are expected
to start this spring with closure and construction anticipated to begin
in September. Construction and inspection is 100 percent
reimbursable, by INDOT.
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2. QGrand Park Blvd Extension

This project is a new boulevard roadway connection and roundabout
from Wheeler Road north to the existing at 186" street RAB. This
project is currently in construction with mostly earthmoving and
storm drains work presently. Expected open to traffic near the end
of June.

3. Ditch Road Extension

Project is currently designed and is awaiting funding.

4. Towne Road for 156™ street to 166™ street

This project is for sight distance improvements, roadway widening
and 3 culvert replacement project on Towne Road from 156" to
166" street. This project is INDOT funded project (all phases are
70/30 split). Currently waiting for design contract to be approved
by INDOT. Plan to have consultant start survey and design work
this spring. Let expected July 2017.

5. Oak Trace Elementary School Safe Road to School Study

Engineering study to improve safety for Oak Trace Elementary
School. Waiting for INDOT funding approval to start study. Expect
start August 2015

City Project Manager: Phil Sundling

6. Wheeler Road Extension
e Design at 80%, awaiting final drainage decision
e Roadway reconstruction project that runs from SR 32 to
181% Street
e R/W — Wheeler parcel filed for condemnation last week,
should have findings within the next month or two
e Utility Proceeds funding
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7. Monon Phase 6

® Design at 90%

e Project runs from 181* to the Monon Elementary School
north of 191st

e Trailhead will remain as part of Phase 7 due to the latest
design change — won’t have time to get R/W clear and
include in Phase 6

e R/W -3 parcels left, should have all cleared in the next few
weeks

e MPO funding for PE, CN, CE — match with local Utility
Proceeds

8. Westfield Boulevard Extension (West Access Road)

e Design at 85%

e New roadway project that runs from 151 west of Target to
new underpass that INDOT built for Union Street

® Awaiting final drainage design

e We are currently in the R/W acquisition phase

® PE funded via Village Park TIF

e RW, CN funded with Utility Proceeds

9. North Union Sidewalk Extension (CDBG)

e PCS survey finished and sent over on 11/13/14

e R/W line work sent over from Pat McCallister with PB

e $153k reimbursement from CDBG with the City matching a
portion

10. Westfield Boulevard Connector (South Poplar Extension)

e Des. No. awarded from INDOT

e (Currently waiting on additional funding to be awarded by the
state.

e Current plan to go from Park St. to 169™
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11. 186™ and Springmill RAB

e Approved by MPO

® Awaiting PE contract

e 2017/2018 construction

e $2-mil reimbursement from MPO (CN, CE)
¢ (City will fund remaining portion

12. Red Line Mass Transit

e City committing $146k match for PE and ENV services

e Multiple stops from 146™, Village Park, Downtown
Westfield, Grand Park
e Construction not until 2020 at the earliest

City Project Manager: Mike Morgan

13. Mill St. Extension

¢ Home demolition is nearing completion

e We still have 2 properties to acquire before we proceed.

e We are currently in the process of acquiring the necessary
permits to construct the bridge.
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